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Implementation of a 4D Schedule as a Project 
Communication Tool
This report details the project that was completed to produce a prelimi-
nary 4D Schedule for the Alma Clark Glass Residence Hall on Western 
Washington University’s campus. A 4D schedule combines the 3D model 
of the building and the project schedule and ultimately shows the se-
quence of construction.  A 4D schedule provides an added dimension of 
communication that has the potential, if delivered eectively, to clearly 
define construction milestones and sequences for an owner to under-
stand. The goal of this project is to have an owner, in this case Western 
Washington University, understand the benefits of 4D schedules in hopes 
of making this a required tool on future projects.  This schedule should be 
updated through the life cycle of the project to increase its eectiveness 
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